
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:34 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 524 Date: 02-Jun-2014 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 728

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection because I was on vacation time off. Review of the FWS after the fact was reasonable.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

Pipe Testing

The FWS crew, including Josh Johnson and Tim Esquivel, arrived at Pier 7 at 2000 on 6/2/2014 and
began preparing for pretesting of the 2 1/2" DW line along the bike path from PP 8 thought the expansion
loop under the bike path at PP 128. At 2300, the lane closure of the #5 lane of the EB bridge was
established, and the crew was in the closure at PP 124 at 2330. Between 2330 and 0300 on the morning
of 6/3/2014, the crew charged the 2 1/2" DW line and bled it at the utility outlets.

The crew used a towed 250 gallon water tanker in performance of the work.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Pipe Testing

The FWS crew, including Josh Johnson and Tim Esquivel, arrived at Pier 7 at 2000 on 6/2/2014 and
began preparing for pretesting of the 4" CA line along the bike path from PP 8 thought the expansion loop
under the bike path at PP 128. At 2300, the lane closure of the #5 lane of the EB bridge was established,
and the crew was in the closure at PP 124 at 2330. Between 2330 and 0300 on the morning of 6/3/2014,
the crew charged the 4" DW line and performed a soap test on the fittings and at the utility outlets.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 524 Date: 02-Jun-2014 Monday

Diary: Dispute

Dehumidification System
Testing

Charles Bailey, National Air Balancing Corp., went to the west loop dehumidification platform with Steve
Gwizdak, FWS, to retrieve the data loggers, placed on 5/27/2014 as part of the testing of the unit.

Martin Chandrawinata, CT, went to the tower head to read the data loggers previously placed in the
dehumidified chamber below the curverd diaphram. The readings were 49% relative humidity in the wells
to the north at south of the saddle, and 44% for the logger at the hatch leading into the chamber under the
saddle.

128 0-000-000.128

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew, inclding Josh Johnson and Tim Esquivel, spent approximately 3 hours to mobilize to the
#5 lane of the EB bridge and demobilize back to Pier 7 at the end of the shift. In addition, the pipe fitter's
union agreement gives the crew 8 hours of pay for 7 hours of work, and a 12% hourly shift differential for
working at night which will be paid under CCO 354 for this shift's work.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks, the air
compressor, and the generator used in the shift work are also covered as CIC under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 CIC - Dehumidification System

F.W. SPENCER AND SON, INC

Diary: Dispute

De 001 0-CIC-EFA.365

Dehumidification System
Change of Character

Charles Bailey, National Air Balancing Corp., went to the west loop dehumidification platform with Steve
Gwizdak to retrieve the data loggers, placed on 5/27/2014 as part of the testing of the unit. Mobilization to
and from the unit from the base of W2 was approximately 0.5 hours.

001 0-CIC-EFA.365
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